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Professional Services Bulletin - 2002- No. 19 

November 27, 2002 

This "Professional Services Bulletin" is the official notice of professional services requested by the Indiana 
Department of Transportation (INDOT).  You may submit statements of interest if you have qualifications 
data currently on file with INDOT's Consulting Services Unit or submit qualifications data with the 
statement of interest.  A statement of interest must include a technical proposal, describing the capabilities 
and proposed method of completing the requested services. 
 
Statements of interest must comply with the following requirements: 
 
 1. Submit one (1) statement of interest in a single sealed envelope. 
  
 2. Write the following information in the bottom left hand corner of the envelope containing the 

statements of interest: 
 
   a. "PSB - 2002 - No. 19" 
   b. Name of firm submitting statement of interest 
   c. Item number(s) for which the firm has enclosed the statement(s) of interest. 
 
 3. INDOT will not accept statements of interest sent collect or be responsible for the consultant's 

mailing and/or shipping costs. 
 
 4. For joint ventures, indicate the work and estimated percentage of the total project to be 

performed by each participant.  If selected, all joint venture participants will be required to 
sign the INDOT consultant contract as wholly responsible parties. 

 
5. Only statements of interest received by the Consulting Services Unit prior to: 

4:00 P.M., Indianapolis time, December 13, 2002, 
 will be given consideration.  Statements of interest received after the deadline will be returned 

to the consultant unopened. 
 
 6. Send statements of interest to: 
    Jodi Williams, Program Coordinator 
    Consulting Services Unit 
    Indiana Department of Transportation 
    100 North Senate Avenue, Room N730 
    Indianapolis, Indiana 46204-2249 
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Engineer's Reports for the advertised projects may be viewed in IGCN 642.  Please call Jeff Clanton, 
Consultant Services Manager, Design Division, at (317)232-4198 to schedule a time to review the 
paperwork. 
 
The Indiana Department of Transportation will ensure that all certified Disadvantaged Business Enterprises 
(DBE) will be afforded full opportunity to submit statements of interest and will not discriminate against 
any consultant on the grounds of race, color, religion, sex, disability, national origin, or ancestry in the 
selection process. 
 
All consultants selected to provide services shall be required to comply with the following: 
 
A. INDOT Disadvantaged Business Enterprise Program: 
 1. General 
  a. Notice is hereby given to the consultant or subcontractor that failure to carry out the 

requirements set forth in 49 CFR, Part 26 shall constitute a breach of contract and, after 
notification, may result in termination of the contract or such remedy as the state deems 
appropriate. 

  b. The referenced section requires the following policy and disadvantaged business 
enterprise (DBE) obligation to be included in all subsequent agreements between the 
consultant and any subcontractor: 

   (1) It is the policy of the Indiana Department of Transportation that disadvantaged 
business enterprises, as defined in 49 CFR Part 26, shall have the maximum 
opportunity to participate in the performance of contracts financed in whole or in 
part with federal funds under this contract.  Consequently, the DBE requirements 
of 49 CFR Part 26 will apply to any contract entered into as a result of this 
"Professional Services Bulletin". 

   (2) The consultant agrees to ensure that disadvantaged business enterprises, as 
defined in 49 CFR Part 26, have the maximum opportunity to participate in the 
performance of contracts and subcontracts financed in whole or in part with 
federal funds provided under contracts with INDOT.  In this regard, the consultant 
shall take all necessary and reasonable steps, in accordance with 49 CFR Part 26, 
to ensure that disadvantaged business enterprises have the maximum opportunity 
to compete for and perform contracts.  The consultant shall not discriminate on 
the basis of race, color, national origin, or sex in the award and performance of 
federally-assisted contracts. 

   (3) In accordance with the STURAA of 1987, women business enterprises (WBE) 
have been considered to be socially and economically disadvantaged; therefore 
the DBE program has been combined. 

  c. As part of the consultant's equal opportunity affirmative action program, it is required 
that the consultant shall take positive affirmative actions and put forth good faith efforts 
to solicit statements of interest from and to utilize disadvantaged business enterprise 
subcontractors, vendors or suppliers. 

 2. Definitions 
  The following definitions apply to this section: 

a. “Disadvantaged Business Enterprise” or DBE means a for profit small business 
concern that is at least 51 percent owned by one or more individuals who are both 
socially and economically disadvantaged or, in the case of a corporation, in which 51 
percent of the stock is owned by one or more such individuals, and whose 
management and daily business operations are controlled by one or more of the 
socially and economically disadvantaged individuals who own it. 
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b. “Small Business Concern” means a small business concern as defined pursuant to 
section 3 of the Small Business Act and SBA regulations implementing it (13 CFR 
Part 121) that also does not exceed the cap on average annual gross receipts specified 
in 49 CFR Sec. 26.65(b). 

c. “Socially and Economically Disadvantaged Individuals” means (i) any individual who 
is a citizen (or lawfully admitted permanent resident) of the United States and who is 
any individual who a recipient finds to be a socially and economically disadvantaged 
individual on a case-by-case basis; or (ii) any individual in the following groups, 
members of which are rebuttably presumed to be socially and economically 
disadvantaged: 
(1) Black Americans which includes persons having origins in any of the Black racial 

groups of Africa; 
(2) Hispanic Americans which includes persons of Mexican, Puerto Rican, Cuban, 

Dominican, Central or South American, or other Spanish or Portuguese culture or 
origin, regardless of race; 

(3) Native Americans which includes persons who are American Indians, Eskimos, 
Aleuts, or Native Hawaiians; 

(4) Asian-Pacific Americans which includes persons whose origins are from Japan, 
China, Taiwan, Korea, Burma (Myanmar), Vietnam, Laos, Cambodia 
(Kampuchea), Thailand, Malaysia, Indonesia, the Philippines, Brunei, Samoa, 
Guam, the U.S. Trust Territories of the Pacific Islands (Republic of Palau), the 
Commonwealth of the Northern Marianas Islands, Macao, Fiji, Tonga, Kirbati, 
Juvalu, Nauru, Federated States of Micronesia, or Hong Kong; 

(5) Subcontinent Asian Americans which includes persons whose origins are from 
India, Pakistan, Bangladesh, Bhutan, the Maldives Islands, Nepal or Sri Lanka; 

(6) Women; 
(7) Any additional groups whose members are designated as socially and 

economically disadvantaged by the SBA, at such time as the SBA designation 
becomes effective. 

 3. Subcontracts 
  a. If the consultant intends to subcontract a portion of the work, the consultant is required 

to take affirmative actions to seek out and consider disadvantaged business enterprises 
as potential subcontractors prior to any subcontractual commitment. 

  b. The contracts made with potential disadvantaged business enterprise subcontractors and 
the results thereof shall be documented and made available to INDOT and the Federal 
Highway Administration when requested. 

  c. In those cases where the consultant originally did not intend to subcontract a portion of 
the work and later circumstances dictate subletting a portion of the contract work, the 
affirmative action contracts covered under paragraphs 3.a. and 3.b. of this section shall 
be performed. 

  d. No subletting will be approved until the consultant demonstrates compliance with 
paragraphs 3.a. and 3.b. of this section by submitting Form DBE-2 when subcontracts 
with non-DBE firms are proposed. 

 4. Affirmative Actions 
  The consultant agrees to establish and conduct a program which will enable disadvantaged 

business enterprises to be considered fairly as subcontractors and suppliers under this contract.  
In this connection the consultant shall: 

  a. Designate a liaison officer who will administer the consultant's disadvantaged business 
enterprise program. 
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  b. Ensure that known disadvantaged business enterprises will have an equitable 
opportunity to compete for subcontracts, so as to facilitate the participation of 
disadvantaged business enterprises. 

  c. Maintain records showing (1) procedures which have been adopted to comply with the 
policies set forth in this clause, including the establishment of a source list of 
disadvantaged business enterprises, (2) awards to disadvantaged business enterprises on 
the source list and, (3) specific efforts to identify and award contracts to disadvantaged 
business enterprises. 

  d. Cooperate with the state in any studies and surveys of the consultant's disadvantaged 
business enterprise procedures and practices that the state may from time to time 
conduct. 

  e. Submit periodic reports of subcontracting to known disadvantaged business enterprises 
with respect to the records referred to in subparagraph (3) above, in such form and 
manner and at such times as the state may prescribe. 

 5. Leases and Rentals 
  The consultant shall notify the Indiana Department of Transportation when purchases or rental 

of equipment (other than leases for hauling) are made with disadvantaged businesses.  The 
information submitted shall include the name of the business, the dollar amount of the 
transaction, and the type of purchase made or type of equipment rented. 

 6. Your firm will not be considered a disadvantaged business enterprise (DBE) unless it is 
currently certified by the Indiana Department of Transportation.   If you feel your firm 
qualifies, please contact Charlotte A. Leavell, Division Chief of the Civil Rights Division, 
Room N855 of the Indiana Government Center North, Indianapolis, Indiana 46204, to obtain 
the proper forms. 

 
B. Drug-Free Workplace Certification 
 
 A certification is required by Executive Order No. 90-5, April 12, 1990, issued by the Governor of 

Indiana as a requirement on all contracts and grants with the state of Indiana in excess of 
$25,000.00.  No award of a contract or grant shall be made, and no contract, purchase order or 
agreement shall be valid unless and until a certification has been fully executed by the consultant 
and attached to the contract or agreement as part of the contract documents.  False certification or 
violation of the certification may result in sanctions including, but not limited to, suspension of 
contract payments, termination of the contract or agreement and/or debarment of contracting 
opportunities with the state for up to three (3) years. 

 
 By signing the certification, which will be attached to the consultant contract, the consultant certifies 

and agrees that it will provide a drug-free workplace by: 
 (a) Publishing and providing all employees engaged in the performance of the contract a 

statement notifying such employees that the unlawful manufacture, distribution, dispensing, 
possession or use of a controlled substance is prohibited in the consultant's workplace and 
specifying the actions that will be taken against employees for violations of such prohibition; 

 (b) Establishing a drug-free awareness program to inform such employees about (1) the dangers 
of drug abuse in the workplace; (2) the consultant's policy of maintaining a drug-free 
workplace; (3) any available drug counseling, rehabilitation, and employee assistance 
programs; and (4) the penalties that may be imposed upon an employee for drug abuse 
violations occurring in the workplace; 

 (c) Notifying such employees in the statement required by subparagraph (a) above that as a 
condition of continued employment on the contract resulting from this solicitation, the 
employee will (1) abide by the terms of the statement; and (2) notify the employer of any 
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criminal drug statute conviction for a violation occurring in the workplace no later than five 
(5) days after such conviction; 

 (d) Notifying in writing the Indiana Department of Administration within ten (10 days after 
receiving notice under subdivision (c)(2) above, from an employee or otherwise receiving 
actual notice of such conviction; 

 (e) Within thirty (30) days after receiving notice under subdivision (c)(2) above of a conviction, 
imposing the following sanctions or remedial measures on any employee who is convicted of 
drug abuse violations occurring in the workplace:  (1) take appropriate personnel action 
against the employee, up to and including termination; or (2) require such employee to 
satisfactorily participate in a drug abuse assistance or rehabilitation program approved for such 
purposes by a federal, state or local health, law enforcement, or other appropriate agency; and 

 (f) Making a good faith effort to maintain a drug-free workplace through the implementation of 
subparagraphs (a) through (e) above. 

 Before any contract will be made, the consultant must agree to the above terms.  A certification 
agreeing to such will be attached to each consultant contract which must be signed by the consultant. 

 
C. Facilities Capital Cost of Money (September 1987) 
 
 1. Facilities capital cost of money will be an allowable cost under the contemplated contract, if 

the criteria for allowability in subparagraph 31.205-10(a)(2) of the Federal Acquisition 
Regulation are met.  One of the allowability criteria requires the prospective contractor to 
propose facilities capital cost of money in its offer. 

 
 2. If the prospective Contractor does not propose this cost, the resulting contract will include the 

clause Waiver of Facilities Capital Cost of Money. 
 

Selection of consultants by the Indiana Department of Transportation is not based on competitive 
bidding.   

 
All firms submitting a statement of interest in response to this Professional Services Bulletin will be notified 
after the consultant selection has been approved. 
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ITEM: 1 Added Travel Lanes on I-69 from .48 mile south of Coldwater Road to .86 mile north of 

SR 1/Dupont Road in Allen County.  Length 4.8 miles.  This project will include design of 
the widening of one mainline bridge pair and the replacement of one overpass structure.  
The consultant will be responsible for Construction Plans.  INDOT will provide a 
consultant developed survey and environmental and geotechnical services.   

 
  Des No. 9829980 
  Estimated Construction Cost: $36,350,000 
 
 

Proposed Schedule 
 
1. Start Plan Development – June 2003 
 
2. Field Check Plans and Preliminary Signing Plans due -- 180 days after the Notice to Proceed 
 
3. Design Summary and permit application forms with documentation due -- 30 days after the Road 

Field Check. 
 
4. Final Signing Plans due – 60 days after the Signing Field Check 
 
5. Final Plans due -- 60 days after the Road Field Check 
 
6. The consultant will keep the tracings until a time four months prior to a scheduled letting. 
 
7. Anticipated Ready for Letting – December 2006 
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ITEM: 2 Pavement Rehabilitation on SR 26 from the east corporate limits of Rossville to the 
Clinton/Floyd County Line in Clinton County.  Length 14.5 miles.  The consultant will be 
responsible for survey, Right-of-Way Plans and Construction Plans.  INDOT will provide 
environmental and geotechnical services.   

 
  Des No. 9608970 
  Estimated Construction Cost: $24,040,000 
 
 

Proposed Schedule 
 
1. Start Plan Development – June 2003 
 
2. Grade Review Plans due -- 270 days after Start Plan Development 
 
3. Preliminary Field Check Plans due -- 120 days after review of the Grade Review Plans 
 
4. Design Hearing Plans due -- 60 days after the Preliminary Field Check 
 
5. Right-of-Way Plans due -- 60 days after the Preliminary Field Check 
 
6. Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans  
 
7. Final Design Summary due -- 30 days after the hearing requirements have been met. 
 
8. If required, DNR permit application with documentation due 30 days after Design Approval  
 
9. If required, Individual Corps permit application with documentation due thirteen months prior to the 

scheduled ready-for-letting date 
 
10. Final Field Check Plans due -- nine months prior to the scheduled ready-for-letting date 
 
11. Final Check Prints due -- 60 days after the Final Field Check 
 
12. As required, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5 permit 

applications with documentation due seven months prior to the scheduled ready-for-letting date 
 
13. The consultant will keep the tracings until a time four months prior to a scheduled letting. 
 
14. Anticipated Ready for Letting – December 2006 
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ITEM: 3 Rehabilitation of I-64 from 0.48 km west of the Crawford/Harrison County Line to SR 
135 in Harrison County.  Length 8.7 miles.  This project will include design of the 
rehabilitation of three (3) bridges.  The consultant will be responsible for survey and 
construction plans.  INDOT will provide environmental and geotechnical services.   

 
  Des No. 0066120 
  Estimated Construction Cost: $18,390,000 
 
 

Proposed Schedule 
 
1. Start Plan Development – June 2003 
 
2. Field Check Plans and Preliminary Signing Plans due -- 180 days after the Notice to Proceed 
 
3. Design Summary and permit application forms with documentation due -- 30 days after the Road 

Field Check. 
 
4. Final Signing Plans due – 60 days after the Signing Field Check 
 
5. Final Plans due -- 60 days after the Road Field Check 
 
6. The consultant will keep the tracings until a time four months prior to a scheduled letting. 
 
7. Anticipated Ready for Letting – October 2004 
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ITEM: 4 New Road Construction on SR 37 to construct a western bypass of Paoli in Orange 
County.  Length 2.6 miles.  The consultant will be responsible for survey, Right-of-Way 
Plans and Construction Plans.  INDOT will provide environmental and geotechnical 
services.   

 
  Des No. 9804670 
  Estimated Construction Cost: $12,800,000 
 
 

Proposed Schedule 
 
1. Start Plan Development – June 2003 
 
2. Grade Review Plans due -- 120 days after Start Plan Development 
 
3. Preliminary Field Check Plans due -- 60 days after review of the Grade Review Plans 
 
4. Design Hearing Plans due -- 60 days after the Preliminary Field Check 
 
5. Right-of-Way Plans due -- 60 days after the Preliminary Field Check 
 
6. Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans  
 
7. Final Design Summary due -- 30 days after the hearing requirements have been met. 
 
8. If required, DNR permit application with documentation due 30 days after Design Approval  
 
9. If required, Individual Corps permit application with documentation due thirteen months prior to the 

scheduled ready-for-letting date 
 
10. Final Field Check Plans due -- nine months prior to the scheduled ready-for-letting date 
 
11. Final Check Prints due -- 60 days after the Final Field Check 
 
12. As required, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5 permit 

applications with documentation due seven months prior to the scheduled ready-for-letting date 
 
13. The consultant will keep the tracings until a time four months prior to a scheduled letting. 
 
14. Anticipated Ready for Letting – April 2006 
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ITEM: 5 Interchange Modification on US 41 at the south junction of SR 62/SR 66 (Lloyd 
Expressway) in Vanderburgh County.  The consultant will be responsible for survey, 
Right-of-Way Plans and Construction Plans.  INDOT will provide environmental and 
geotechnical services.   

 
  Des No. 0015020 
  Estimated Construction Cost: $10,600,000 
 
 

Proposed Schedule 
 
1. Start Plan Development – June 2003 
 
2. Interchange Geometrics Plans and hydraulic layout sheets for bridges due -- 120 days after the Notice 

to Proceed 
 
3. Grade Review and Structure Size & Type Plans due -- 60 days after the hydraulic review 
 
4. Preliminary Field Check Plans due --120 days after review of the Grade Review Plans 
 
5. Design Hearing Plans due -- 60 days after the Preliminary Field Check 
 
6. Right-of-Way Plans due -- 60 days after the Preliminary Field Check 
 
7. Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans  
 
8. Final Design Summary due -- 30 days after the hearing requirements have been met. 
 
9. If required, DNR permit application with documentation due 30 days after Design Approval  
 
10. If required, Individual Corps permit application with documentation due thirteen months prior to the 

scheduled ready-for-letting date 
 
11. Final Field Check Plans due -- nine months prior to the scheduled ready-for-letting date 
 
12. Final Check Prints due -- 60 days after the Final Field Check 
 
13. As required, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5 permit 

applications with documentation due seven months prior to the scheduled ready-for-letting date 
 
14. The consultant will keep the tracings until a time four months prior to a scheduled letting. 
 
15. Anticipated Ready for Letting – August 2006 
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ITEM: 6 Pavement Rehabilitation on SR 32 from 4.01 miles to 0.39 mile west of the south 
junction of SR 9 in Madison County.  Length 3.6 miles.  The consultant will be responsible 
for Right-of-Way Plans and Construction Plans.  INDOT will provide a consultant 
developed survey, environmental and geotechnical services.   

 
  Des No. 0013770 & 9802650 
  Estimated Construction Cost: $15,080,000 
 
 

Proposed Schedule 
 
1. Start Plan Development – June 2003 
 
2. Grade Review Plans due -- 150 days after Start Plan Development 
 
3. Preliminary Field Check Plans due -- 90 days after review of the Grade Review Plans 
 
4. Design Hearing Plans due -- 60 days after the Preliminary Field Check 
 
5. Right-of-Way Plans due -- 60 days after the Preliminary Field Check 
 
6. Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans  
 
7. Final Design Summary due -- 30 days after the hearing requirements have been met. 
 
8. If required, DNR permit application with documentation due 30 days after Design Approval  
 
9. If required, Individual Corps permit application with documentation due thirteen months prior to the 

scheduled ready-for-letting date 
 
10. Final Field Check Plans due -- nine months prior to the scheduled ready-for-letting date 
 
11. Final Check Prints due -- 60 days after the Final Field Check 
 
12. As required, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5 permit 

applications with documentation due seven months prior to the scheduled ready-for-letting date 
 
13. The consultant will keep the tracings until a time four months prior to a scheduled letting. 
 
14. Anticipated Ready for Letting – November 2006 
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ITEM: 7 Road Reconstruction on SR 32 from 3.1 miles to 1.58 miles west of US 35 in Delaware 
County.  The consultant will be responsible for survey, Right-of-Way Plans and 
Construction Plans.  INDOT will provide environmental and geotechnical services.   

 
  Des No. 9802540 
  Estimated Construction Cost: $13,010,000 
 
 

Proposed Schedule 
 
1. Start Plan Development – September 2003 
 
2. Grade Review Plans due -- 120 days after Start Plan Development 
 
3. Preliminary Field Check Plans due -- 90 days after review of the Grade Review Plans 
 
4. Design Hearing Plans due -- 60 days after the Preliminary Field Check 
 
5. Right-of-Way Plans due -- 60 days after the Preliminary Field Check 
 
6. Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans  
 
7. Final Design Summary due -- 30 days after the hearing requirements have been met. 
 
8. If required, DNR permit application with documentation due 30 days after Design Approval  
 
9. If required, Individual Corps permit application with documentation due thirteen months prior to the 

scheduled ready-for-letting date 
 
10. Final Field Check Plans due -- nine months prior to the scheduled ready-for-letting date 
 
11. Final Check Prints due -- 60 days after the Final Field Check 
 
12. As required, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5 permit 

applications with documentation due seven months prior to the scheduled ready-for-letting date 
 
13. The consultant will keep the tracings until a time four months prior to a scheduled letting. 
 
14. Anticipated Ready for Letting – March 2007 
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ITEM: 8 Road Reconstruction on SR 19 from 2.61 miles north of US 20 (Lusher Ave) to 4.1 miles 
north of US 20 in Elkhart County.  This project will include the rehabilitation of one (1) 
bridge.  The consultant will be responsible for survey, Right-of-Way Plans and 
Construction Plans.  INDOT will provide environmental and geotechnical services.   

 
  Des No. 9801130 
  Estimated Construction Cost: $9,731,000 
 
 

Proposed Schedule 
 
1. Start Plan Development – August 2003 
 
2. Grade Review Plans due -- 120 days after Start Plan Development 
 
3. Preliminary Field Check Plans due -- 90 days after review of the Grade Review Plans 
 
4. Design Hearing Plans due -- 60 days after the Preliminary Field Check 
 
5. Right-of-Way Plans due -- 60 days after the Preliminary Field Check 
 
6. Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans  
 
7. Final Design Summary due -- 30 days after the hearing requirements have been met. 
 
8. If required, DNR permit application with documentation due 30 days after Design Approval  
 
9. If required, Individual Corps permit application with documentation due thirteen months prior to the 

scheduled ready-for-letting date 
 
10. Final Field Check Plans due -- nine months prior to the scheduled ready-for-letting date 
 
11. Final Check Prints due -- 60 days after the Final Field Check 
 
12. As required, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5 permit 

applications with documentation due seven months prior to the scheduled ready-for-letting date 
 
13. The consultant will keep the tracings until a time four months prior to a scheduled letting. 
 
14. Anticipated Ready for Letting – January 2007 
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ITEM: 9 Pavement Rehabilitation on SR 32 from 2.72 miles east of US 27 to 8.83 miles east of 
US 27 in Randolph County.  Length 6.1 miles.  This project includes design of the 
replacement of one (1) bridge.  The consultant will be responsible for Right-of-Way Plans 
and Construction Plans.  INDOT will provide a consultant developed survey, 
environmental and geotechnical services.   

 
  Des No. 0013850 
  Estimated Construction Cost: $9,100,000 
 
 

Proposed Schedule 
 
1. Start Plan Development – June 2003 
 
2. Grade Review Plans due -- 180 days after Start Plan Development 
 
3. Preliminary Field Check Plans due -- 90 days after review of the Grade Review Plans 
 
4. Design Hearing Plans due -- 60 days after the Preliminary Field Check 
 
5. Right-of-Way Plans due -- 60 days after the Preliminary Field Check 
 
6. Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans  
 
7. Final Design Summary due -- 30 days after the hearing requirements have been met. 
 
8. If required, DNR permit application with documentation due 30 days after Design Approval  
 
9. If required, Individual Corps permit application with documentation due thirteen months prior to the 

scheduled ready-for-letting date 
 
10. Final Field Check Plans due -- nine months prior to the scheduled ready-for-letting date 
 
11. Final Check Prints due -- 60 days after the Final Field Check 
 
12. As required, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5 permit 

applications with documentation due seven months prior to the scheduled ready-for-letting date 
 
13. The consultant will keep the tracings until a time four months prior to a scheduled letting. 
 
14. Anticipated Ready for Letting – October 2006 
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ITEM: 10 Pavement Rehabilitation on US 150 from SR 135 to Harrison/Floyd County Line in 
Harrison County.  Length 4.5 miles.  The consultant will be responsible for Right-of-Way 
Plans and Construction Plans.  INDOT will provide a consultant developed survey, 
environmental and geotechnical services.   

 
  Des No. 9902560 
  Estimated Construction Cost: $8,450,000 
 
 

Proposed Schedule 
 
1. Start Plan Development – June 2003 
 
2. Grade Review Plans due -- 150 days after Start Plan Development 
 
3. Preliminary Field Check Plans due -- 90 days after review of the Grade Review Plans 
 
4. Design Hearing Plans due -- 60 days after the Preliminary Field Check 
 
5. Right-of-Way Plans due -- 60 days after the Preliminary Field Check 
 
6. Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans  
 
7. Final Design Summary due -- 30 days after the hearing requirements have been met. 
 
8. If required, DNR permit application with documentation due 30 days after Design Approval  
 
9. If required, Individual Corps permit application with documentation due thirteen months prior to the 

scheduled ready-for-letting date 
 
10. Final Field Check Plans due -- nine months prior to the scheduled ready-for-letting date 
 
11. Final Check Prints due -- 60 days after the Final Field Check 
 
12. As required, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5 permit 

applications with documentation due seven months prior to the scheduled ready-for-letting date 
 
13. The consultant will keep the tracings until a time four months prior to a scheduled letting. 
 
14. Anticipated Ready for Letting – December 2007 
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ITEM: 11 Interchange Modification on I-74 at SR 44 in Shelby County.  The consultant will be 
responsible for survey, Right-of-Way Plans and Construction Plans.  INDOT will provide 
environmental and geotechnical services.   

 
  Des No. 9802820 
  Estimated Construction Cost: $8,000,000 
 
 

Proposed Schedule 
 
1. Start Plan Development – June 2003 
 
2. Interchange Geometrics Plans and hydraulic layout sheets for bridges due -- 90 days after the Notice 

to Proceed 
 
3. Grade Review and Structure Size & Type Plans due -- 60 days after the hydraulic review 
 
4. Preliminary Field Check Plans due --90 days after review of the Grade Review Plans 
 
5. Design Hearing Plans due -- 60 days after the Preliminary Field Check 
 
6. Right-of-Way Plans due -- 60 days after the Preliminary Field Check 
 
7. Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans  
 
8. Final Design Summary due -- 30 days after the hearing requirements have been met. 
 
9. If required, DNR permit application with documentation due 30 days after Design Approval  
 
10. If required, Individual Corps permit application with documentation due thirteen months prior to the 

scheduled ready-for-letting date 
 
11. Final Field Check Plans due -- nine months prior to the scheduled ready-for-letting date 
 
12. Final Check Prints due -- 60 days after the Final Field Check 
 
13. As required, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5 permit 

applications with documentation due seven months prior to the scheduled ready-for-letting date 
 
14. The consultant will keep the tracings until a time four months prior to a scheduled letting. 
 
15. Anticipated Ready for Letting – February 2007 

jbschroe
Cancelled
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ITEM: 12 Added Travel Lanes on US 30 from Flaugh Road to .66 mile west of I-69 and 
Interchange Modification at US 33, in Allen County.  This project includes design of the 
replacement of two (2) bridges.  The consultant will be responsible for survey, 
Right-of-Way Plans and Construction Plans.  INDOT will provide environmental and 
geotechnical services.   

 
  Des No. 9704150, 9904160, 9904170 
  Estimated Construction Cost: $7,500,000 
 
 

Proposed Schedule 
 
1. Start Plan Development – June 2003 
 
2. Interchange Geometrics Plans due -- 120 days after the Notice to Proceed 
 
3. Grade Review Plans due -- 60 days after the geometric review 
 
4. Preliminary Field Check Plans due --90 days after review of the Grade Review Plans 
 
5. Design Hearing Plans due -- 60 days after the Preliminary Field Check 
 
6. Right-of-Way Plans due -- 60 days after the Preliminary Field Check 
 
7. Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans  
 
8. Final Design Summary due -- 30 days after the hearing requirements have been met. 
 
9. If required, DNR permit application with documentation due 30 days after Design Approval  
 
10. If required, Individual Corps permit application with documentation due thirteen months prior to the 

scheduled ready-for-letting date 
 
11. Final Field Check Plans due -- nine months prior to the scheduled ready-for-letting date 
 
12. Final Check Prints due -- 60 days after the Final Field Check 
 
13. As required, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5 permit 

applications with documentation due seven months prior to the scheduled ready-for-letting date 
 
14. The consultant will keep the tracings until a time four months prior to a scheduled letting. 
 
Anticipated Ready for Letting – August 2006 



 

Page 18 of 46 
PSB 2002 No 19 

ITEM: 13 New Interchange Construction on SR 49 at CR 400N, 2.7 miles north of US 30 in Porter 
County.  This project will include the design of one (1) new bridge.  The consultant will be 
responsible for Right-of-Way Plans and Construction Plans.  INDOT will provide survey, 
environmental and geotechnical services.   

 
  Des No. 9700360 
  Estimated Construction Cost: $7,290,000 
 
 

Proposed Schedule 
 
1. Start Plan Development – August 2003 
 
2. Interchange Geometrics Plans and hydraulic layout sheets for bridges due -- 60 days after the Notice 

to Proceed 
 
3. Grade Review and Structure Size & Type Plans due -- 60 days after the hydraulic review 
 
4. Preliminary Field Check Plans due --90 days after review of the Grade Review Plans 
 
5. Design Hearing Plans due -- 60 days after the Preliminary Field Check 
 
6. Right-of-Way Plans due -- 60 days after the Preliminary Field Check 
 
7. Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans  
 
8. Final Design Summary due -- 30 days after the hearing requirements have been met. 
 
9. If required, DNR permit application with documentation due 30 days after Design Approval  
 
10. If required, Individual Corps permit application with documentation due thirteen months prior to the 

scheduled ready-for-letting date 
 
11. Final Field Check Plans due -- nine months prior to the scheduled ready-for-letting date 
 
12. Final Check Prints due -- 60 days after the Final Field Check 
 
13. As required, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5 permit 

applications with documentation due seven months prior to the scheduled ready-for-letting date 
 
14. The consultant will keep the tracings until a time four months prior to a scheduled letting. 
 
15. Anticipated Ready for Letting – November 2005 
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ITEM: 14 Pavement Rehabilitation on SR 3 from 0.27 mile south of SR 44 to 1.34 miles north of 
SR 44 in Rush County.  The consultant will be responsible for survey, Right-of-Way Plans 
and Construction Plans.  INDOT will provide environmental and geotechnical services.   

 
  Des No. 0013750 
  Estimated Construction Cost: $4,890,000 
 
 

Proposed Schedule 
 
1. Start Plan Development – March 2004 
 
2. Grade Review Plans due -- 90 days after Start Plan Development 
 
3. Preliminary Field Check Plans due -- 90 days after review of the Grade Review Plans 
 
4. Design Hearing Plans due -- 60 days after the Preliminary Field Check 
 
5. Right-of-Way Plans due -- 60 days after the Preliminary Field Check 
 
6. Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans  
 
7. Final Design Summary due -- 30 days after the hearing requirements have been met. 
 
8. If required, DNR permit application with documentation due 30 days after Design Approval  
 
9. If required, Individual Corps permit application with documentation due thirteen months prior to the 

scheduled ready-for-letting date 
 
10. Final Field Check Plans due -- nine months prior to the scheduled ready-for-letting date 
 
11. Final Check Prints due -- 60 days after the Final Field Check 
 
12. As required, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5 permit 

applications with documentation due seven months prior to the scheduled ready-for-letting date 
 
13. The consultant will keep the tracings until a time four months prior to a scheduled letting. 
 
14. Anticipated Ready for Letting – March 2007 
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ITEM: 15 Pavement Rehabilitation on SR 38 from SR 13 to I-69 in Madison County.  Length 3.9 
miles.  This project will include the design of the replacement of one (1) bridge.  The 
consultant will be responsible for survey, Right-of-Way Plans and Construction Plans.  
INDOT will provide environmental and geotechnical services.   

 
  Des No. 9901330 
  Estimated Construction Cost: $4,820,000 
 
 

Proposed Schedule 
 
1. Start Plan Development – October 2003 
 
2. Grade Review Plans due -- 120 days after Start Plan Development 
 
3. Preliminary Field Check Plans due -- 90 days after review of the Grade Review Plans 
 
4. Design Hearing Plans due -- 60 days after the Preliminary Field Check 
 
5. Right-of-Way Plans due -- 60 days after the Preliminary Field Check 
 
6. Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans  
 
7. Final Design Summary due -- 30 days after the hearing requirements have been met. 
 
8. If required, DNR permit application with documentation due 30 days after Design Approval  
 
9. If required, Individual Corps permit application with documentation due thirteen months prior to the 

scheduled ready-for-letting date 
 
10. Final Field Check Plans due -- nine months prior to the scheduled ready-for-letting date 
 
11. Final Check Prints due -- 60 days after the Final Field Check 
 
12. As required, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5 permit 

applications with documentation due seven months prior to the scheduled ready-for-letting date 
 
13. The consultant will keep the tracings until a time four months prior to a scheduled letting. 
 
14. Anticipated Ready for Letting – April 2007 
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ITEM: 16 Pavement Rehabilitation on SR 234 from 2.7 miles east of SR 109 to SR 38 in Henry 
County.  Length 8.4 miles.  The consultant will be responsible for survey, Right-of-Way 
Plans and Construction Plans.  INDOT will provide environmental and geotechnical 
services.   

 
  Des No. 0013820 & 9901460 
  Estimated Construction Cost: $4,720,000 
 
 

Proposed Schedule 
 
1. Start Plan Development – June 2003 
 
2. Grade Review Plans due -- 150 days after Start Plan Development 
 
3. Preliminary Field Check Plans due -- 90 days after review of the Grade Review Plans 
 
4. Design Hearing Plans due -- 60 days after the Preliminary Field Check 
 
5. Right-of-Way Plans due -- 60 days after the Preliminary Field Check 
 
6. Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans  
 
7. Final Design Summary due -- 30 days after the hearing requirements have been met. 
 
8. If required, DNR permit application with documentation due 30 days after Design Approval  
 
9. If required, Individual Corps permit application with documentation due thirteen months prior to the 

scheduled ready-for-letting date 
 
10. Final Field Check Plans due -- nine months prior to the scheduled ready-for-letting date 
 
11. Final Check Prints due -- 60 days after the Final Field Check 
 
12. As required, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5 permit 

applications with documentation due seven months prior to the scheduled ready-for-letting date 
 
13. The consultant will keep the tracings until a time four months prior to a scheduled letting. 
 
14. Anticipated Ready for Letting – June 2006 
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ITEM: 17 Interchange Modification on I-65 at SR 43 in Tippecanoe County.  The consultant will be 
responsible for Right-of-Way Plans and Construction Plans.  INDOT will provide a 
consultant developed survey, environmental and geotechnical services.   

 
  Des No. 9802790 
  Estimated Construction Cost: $3,690,000 
 
 

Proposed Schedule 
 
1. Start Plan Development – June 2003 
 
2. Interchange Geometrics Plans and hydraulic layout sheets for bridges due -- 60 days after the Notice 

to Proceed 
 
3. Grade Review and Structure Size & Type Plans due -- 60 days after the hydraulic review 
 
4. Preliminary Field Check Plans due --90 days after review of the Grade Review Plans 
 
5. Design Hearing Plans due -- 60 days after the Preliminary Field Check 
 
6. Right-of-Way Plans due -- 60 days after the Preliminary Field Check 
 
7. Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans  
 
8. Final Design Summary due -- 30 days after the hearing requirements have been met. 
 
9. If required, DNR permit application with documentation due 30 days after Design Approval  
 
10. If required, Individual Corps permit application with documentation due thirteen months prior to the 

scheduled ready-for-letting date 
 
11. Final Field Check Plans due -- nine months prior to the scheduled ready-for-letting date 
 
12. Final Check Prints due -- 60 days after the Final Field Check 
 
13. As required, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5 permit 

applications with documentation due seven months prior to the scheduled ready-for-letting date 
 
14. The consultant will keep the tracings until a time four months prior to a scheduled letting. 
 
15. Anticipated Ready for Letting – August 2005 
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ITEM: 18 Pavement Rehabilitation on SR 1 from the west junction with SR 44 to 0.99 mile north of 
SR 44 (17th  St.) in Fayette County.  The consultant will be responsible for Right-of-Way 
Plans and Construction Plans.  INDOT will provide a consultant developed survey, 
environmental and geotechnical services.   

 
  Des No. 9802550 
  Estimated Construction Cost: $3,200,000 
 
 

Proposed Schedule 
 
1. Start Plan Development – June 2003 
 
2. Grade Review Plans due -- 90 days after Start Plan Development 
 
3. Preliminary Field Check Plans due -- 60 days after review of the Grade Review Plans 
 
4. Design Hearing Plans due -- 60 days after the Preliminary Field Check 
 
5. Right-of-Way Plans due -- 60 days after the Preliminary Field Check 
 
6. Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans  
 
7. Final Design Summary due -- 30 days after the hearing requirements have been met. 
 
8. If required, DNR permit application with documentation due 30 days after Design Approval  
 
9. If required, Individual Corps permit application with documentation due thirteen months prior to the 

scheduled ready-for-letting date 
 
10. Final Field Check Plans due -- nine months prior to the scheduled ready-for-letting date 
 
11. Final Check Prints due -- 60 days after the Final Field Check 
 
12. As required, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5 permit 

applications with documentation due seven months prior to the scheduled ready-for-letting date 
 
13. The consultant will keep the tracings until a time four months prior to a scheduled letting. 
 
14. Anticipated Ready for Letting – April 2007 
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ITEM: 19 Interchange Modification on I-70 at SR 41 in Vigo County.  The consultant will be 
responsible for survey, Right-of-Way Plans and Construction Plans.  INDOT will provide 
environmental and geotechnical services.   

 
  Des No. 9804330 
  Estimated Construction Cost: $2,810,000 
 
 

Proposed Schedule 
 
1. Start Plan Development – June 2003 
 
2. Interchange Geometrics Plans and hydraulic layout sheets for bridges due -- 90 days after the Notice 

to Proceed 
 
3. Grade Review and Structure Size & Type Plans due -- 60 days after the hydraulic review 
 
4. Preliminary Field Check Plans due --90 days after review of the Grade Review Plans 
 
5. Design Hearing Plans due -- 60 days after the Preliminary Field Check 
 
6. Right-of-Way Plans due -- 60 days after the Preliminary Field Check 
 
7. Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans  
 
8. Final Design Summary due -- 30 days after the hearing requirements have been met. 
 
9. If required, DNR permit application with documentation due 30 days after Design Approval  
 
10. If required, Individual Corps permit application with documentation due thirteen months prior to the 

scheduled ready-for-letting date 
 
11. Final Field Check Plans due -- nine months prior to the scheduled ready-for-letting date 
 
12. Final Check Prints due -- 60 days after the Final Field Check 
 
13. As required, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5 permit 

applications with documentation due seven months prior to the scheduled ready-for-letting date 
 
14. The consultant will keep the tracings until a time four months prior to a scheduled letting. 
 
15. Anticipated Ready for Letting – March 2005 
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ITEM: 20 Auxiliary Lane Construction on SR 46 (State St.) from Marr Rd. to Mapleton/Pence St. 
in Bartholomew County.  The consultant will be responsible for Right-of-Way Plans and 
Construction Plans.  INDOT will provide a consultant developed survey, environmental 
and geotechnical services.   

 
  Des No. 9902930 
  Estimated Construction Cost: $2,800,000 
 
 

Proposed Schedule 
 
1. Start Plan Development – June 2003 
 
2. Grade Review Plans due -- 90 days after Start Plan Development 
 
3. Preliminary Field Check Plans due -- 90 days after review of the Grade Review Plans 
 
4. Design Hearing Plans due -- 60 days after the Preliminary Field Check 
 
5. Right-of-Way Plans due -- 60 days after the Preliminary Field Check 
 
6. Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans  
 
7. Final Design Summary due -- 30 days after the hearing requirements have been met. 
 
8. If required, DNR permit application with documentation due 30 days after Design Approval  
 
9. If required, Individual Corps permit application with documentation due thirteen months prior to the 

scheduled ready-for-letting date 
 
10. Final Field Check Plans due -- nine months prior to the scheduled ready-for-letting date 
 
11. Final Check Prints due -- 60 days after the Final Field Check 
 
12. As required, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5 permit 

applications with documentation due seven months prior to the scheduled ready-for-letting date 
 
13. The consultant will keep the tracings until a time four months prior to a scheduled letting. 
 
14. Anticipated Ready for Letting – August 2006 
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ITEM: 21 Pavement Replacement on SR 59 from SR 157 to 0.3 mile north of the north junction 
with SR 246 in Clay County.  The consultant will be responsible for Right-of-Way Plans 
and Construction Plans.  INDOT will provide a consultant developed survey, 
environmental and geotechnical services.   

 
  Des No. 9900820 
  Estimated Construction Cost: $2,300,000 
 
 

Proposed Schedule 
 
1. Start Plan Development – June 2003 
 
2. Grade Review Plans due -- 90 days after Start Plan Development 
 
3. Preliminary Field Check Plans due -- 60 days after review of the Grade Review Plans 
 
4. Design Hearing Plans due -- 60 days after the Preliminary Field Check 
 
5. Right-of-Way Plans due -- 60 days after the Preliminary Field Check 
 
6. Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans  
 
7. Final Design Summary due -- 30 days after the hearing requirements have been met. 
 
8. If required, DNR permit application with documentation due 30 days after Design Approval  
 
9. If required, Individual Corps permit application with documentation due thirteen months prior to the 

scheduled ready-for-letting date 
 
10. Final Field Check Plans due -- nine months prior to the scheduled ready-for-letting date 
 
11. Final Check Prints due -- 60 days after the Final Field Check 
 
12. As required, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5 permit 

applications with documentation due seven months prior to the scheduled ready-for-letting date 
 
13. The consultant will keep the tracings until a time four months prior to a scheduled letting. 
 
14. Anticipated Ready for Letting – September 2006 
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ITEM: 22 Pavement Rehabilitation on SR 135  (Thompson Rd.) from Meridian St. to US 31 in 
Marion County.  The consultant will be responsible for Right-of-Way Plans and 
Construction Plans.  INDOT will provide a consultant developed survey, environmental 
and geotechnical services.   

 
  Des No. 0013870 
  Estimated Construction Cost: $2,100,000 
 
 

Proposed Schedule 
 
1. Start Plan Development – June 2003 
 
2. Grade Review Plans due -- 60 days after Start Plan Development 
 
3. Preliminary Field Check Plans due -- 60 days after review of the Grade Review Plans 
 
4. Design Hearing Plans due -- 60 days after the Preliminary Field Check 
 
5. Right-of-Way Plans due -- 60 days after the Preliminary Field Check 
 
6. Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans  
 
7. Final Design Summary due -- 30 days after the hearing requirements have been met. 
 
8. If required, DNR permit application with documentation due 30 days after Design Approval  
 
9. If required, Individual Corps permit application with documentation due thirteen months prior to the 

scheduled ready-for-letting date 
 
10. Final Field Check Plans due -- nine months prior to the scheduled ready-for-letting date 
 
11. Final Check Prints due -- 60 days after the Final Field Check 
 
12. As required, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5 permit 

applications with documentation due seven months prior to the scheduled ready-for-letting date 
 
13. The consultant will keep the tracings until a time four months prior to a scheduled letting. 
 
14. Anticipated Ready for Letting – October 2006 
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ITEM: 23 Road Reconstruction on SR 58 from the west junction with CR 700S to the east junction 
with CR 700S in Bartholomew County.  This project includes the design of one (1) new 
bridge one (1) bridge replacement and one (1) bridge rehabilitation.  The consultant will be 
responsible for Right-of-Way Plans and Construction Plans.  INDOT will provide a 
consultant developed survey, environmental and geotechnical services.   

 
  Des No. 0014850 
  Estimated Construction Cost: $2,490,000 
 
 

Proposed Schedule 
 
1. Start Plan Development – June 2003 
 
2. Hydraulic layout sheets for bridges due -- 60 days after the Notice to Proceed 
 
3. Grade Review and Structure Size & Type Plans due -- 60 days after the hydraulic review 
 
4. Preliminary Field Check Plans due -- 60 days after review of the Grade Review Plans 
 
5. Design Hearing Plans due -- 60 days after the Preliminary Field Check 
 
6. Right-of-Way Plans due -- 60 days after the Preliminary Field Check 
 
7. Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans  
 
8. Final Design Summary due -- 30 days after the hearing requirements have been met. 
 
9. If required, DNR permit application with documentation due 30 days after Design Approval  
 
10. If required, Individual Corps permit application with documentation due thirteen months prior to the 

scheduled ready-for-letting date 
 
11. Final Field Check Plans due -- nine months prior to the scheduled ready-for-letting date 
 
12. Final Check Prints due -- 60 days after the Final Field Check 
 
13. As required, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5 permit 

applications with documentation due seven months prior to the scheduled ready-for-letting date 
 
14. The consultant will keep the tracings until a time four months prior to a scheduled letting. 
 
15. Anticipated Ready for Letting – October 2006 
 



 

Page 29 of 46 
PSB 2002 No 19 

ITEM: 24 Road Reconstruction on SR 56 from 0.1 km to 3.5 km east of SR 135 in Washington 
County.  The consultant will be responsible for survey, Right-of-Way Plans and 
Construction Plans.  INDOT will provide environmental and geotechnical services.   

 
  Des No. 0014640 
  Estimated Construction Cost: $2,150,000 
 
 

Proposed Schedule 
 
1. Start Plan Development – August 2003 
 
2. Grade Review Plans due -- 120 days after Start Plan Development 
 
3. Preliminary Field Check Plans due -- 90 days after review of the Grade Review Plans 
 
4. Design Hearing Plans due -- 60 days after the Preliminary Field Check 
 
5. Right-of-Way Plans due -- 60 days after the Preliminary Field Check 
 
6. Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans  
 
7. Final Design Summary due -- 30 days after the hearing requirements have been met. 
 
8. If required, DNR permit application with documentation due 30 days after Design Approval  
 
9. If required, Individual Corps permit application with documentation due thirteen months prior to the 

scheduled ready-for-letting date 
 
10. Final Field Check Plans due -- nine months prior to the scheduled ready-for-letting date 
 
11. Final Check Prints due -- 60 days after the Final Field Check 
 
12. As required, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5 permit 

applications with documentation due seven months prior to the scheduled ready-for-letting date 
 
13. The consultant will keep the tracings until a time four months prior to a scheduled letting. 
 
14. Anticipated Ready for Letting – February 2007 
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ITEM: 25 Intersection Improvement on US 231 at Cline Ave., 2.05 miles east of US 41 in Lake 
County.  The consultant will be responsible for survey, Right-of-Way Plans and 
Construction Plans.  INDOT will provide environmental and geotechnical services.   

 
  Des No. 0014070 
  Estimated Construction Cost: $1,630,000 
 
 

Proposed Schedule 
 
1. Start Plan Development – June 2003 
 
2. Grade Review Plans due -- 90 days after the Notice to Proceed 
 
3. Preliminary Field Check Plans due -- 60 days after review of the Grade Review Plans 
 
4. Design Hearing Plans due -- 60 days after the Preliminary Field Check 
 
5. Right-of-Way Plans due -- 60 days after the Preliminary Field Check 
 
6. Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans  
 
7. Final Design Summary due -- 30 days after the hearing requirements have been met. 
 
8. If required, DNR permit application with documentation due 30 days after Design Approval  
 
9. If required, Individual Corps permit application with documentation due thirteen months prior to the 

scheduled ready-for-letting date 
 
10. Final Field Check Plans due -- nine months prior to the scheduled ready-for-letting date 
 
11. Final Check Prints due -- 60 days after the Final Field Check 
 
12. As required, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5 permit 

applications with documentation due seven months prior to the scheduled ready-for-letting date 
 
13. The consultant will keep the tracings until a time four months prior to a scheduled letting. 
 
14. Anticipated Ready for Letting – September 2006 
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ITEM: 26 Sight Distance Improvement on SR 26 from 4.29 to 4.47 miles east of I-69 at CR 750S in 
Grant County.  The consultant will be responsible for Right-of-Way Plans and 
Construction Plans.  INDOT will provide survey, environmental and geotechnical services.   

 
  Des No. 0011950 
  Estimated Construction Cost: $1,540,000 
 
 

Proposed Schedule 
 
1. Start Plan Development – July 2003 
 
2. Grade Review Plans due -- 150 days after Start Plan Development 
 
3. Preliminary Field Check Plans due -- 90 days after review of the Grade Review Plans 
 
4. Design Hearing Plans due -- 60 days after the Preliminary Field Check 
 
5. Right-of-Way Plans due -- 60 days after the Preliminary Field Check 
 
6. Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans  
 
7. Final Design Summary due -- 30 days after the hearing requirements have been met. 
 
8. If required, DNR permit application with documentation due 30 days after Design Approval  
 
9. If required, Individual Corps permit application with documentation due thirteen months prior to the 

scheduled ready-for-letting date 
 
10. Final Field Check Plans due -- nine months prior to the scheduled ready-for-letting date 
 
11. Final Check Prints due -- 60 days after the Final Field Check 
 
12. As required, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5 permit 

applications with documentation due seven months prior to the scheduled ready-for-letting date 
 
13. The consultant will keep the tracings until a time four months prior to a scheduled letting. 
 
14. Anticipated Ready for Letting – January 2007 
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ITEM: 27 Pavement Rehabilitation on SR 238 from SR 37 to I-69 in Hamilton County.  The 
consultant will be responsible for Right-of-Way Plans and Construction Plans.  INDOT 
will provide a consultant developed survey, environmental and geotechnical services.   

 
  Des No. 9901340 
  Estimated Construction Cost: $1,185,000 
 
 

Proposed Schedule 
 
1. Start Plan Development – June 2003 
 
2. Grade Review Plans due -- 60 days after Start Plan Development 
 
3. Preliminary Field Check Plans due -- 60 days after review of the Grade Review Plans 
 
4. Design Hearing Plans due -- 60 days after the Preliminary Field Check 
 
5. Right-of-Way Plans due -- 60 days after the Preliminary Field Check 
 
6. Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans  
 
7. Final Design Summary due -- 30 days after the hearing requirements have been met. 
 
8. If required, DNR permit application with documentation due 30 days after Design Approval  
 
9. If required, Individual Corps permit application with documentation due thirteen months prior to the 

scheduled ready-for-letting date 
 
10. Final Field Check Plans due -- nine months prior to the scheduled ready-for-letting date 
 
11. Final Check Prints due -- 60 days after the Final Field Check 
 
12. As required, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5 permit 

applications with documentation due seven months prior to the scheduled ready-for-letting date 
 
13. The consultant will keep the tracings until a time four months prior to a scheduled letting. 
 
14. Anticipated Ready for Letting – August 2006 
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ITEM: 28 Sight Distance Correction on US 35 at Schultz Road, 0.14 mile north of I-80/90 in 
LaPorte County.  The consultant will be responsible for Right-of-Way Plans and 
Construction Plans.  INDOT will provide a consultant developed survey, environmental 
and geotechnical services.   

 
  Des No. 0014120 
  Estimated Construction Cost: $970,000 
 
 

Proposed Schedule 
 
1. Start Plan Development – June 2003 
 
2. Grade Review Plans due -- 60 days after Start Plan Development 
 
3. Preliminary Field Check Plans due -- 60 days after review of the Grade Review Plans 
 
4. Design Hearing Plans due -- 60 days after the Preliminary Field Check 
 
5. Right-of-Way Plans due -- 60 days after the Preliminary Field Check 
 
6. Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans  
 
7. Final Design Summary due -- 30 days after the hearing requirements have been met. 
 
8. If required, DNR permit application with documentation due 30 days after Design Approval  
 
9. If required, Individual Corps permit application with documentation due thirteen months prior to the 

scheduled ready-for-letting date 
 
10. Final Field Check Plans due -- nine months prior to the scheduled ready-for-letting date 
 
11. Final Check Prints due -- 60 days after the Final Field Check 
 
12. As required, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5 permit 

applications with documentation due seven months prior to the scheduled ready-for-letting date 
 
13. The consultant will keep the tracings until a time four months prior to a scheduled letting. 
 
14. Anticipated Ready for Letting – September 2006 
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ITEM: 29 Pavement Replacement on SR 56 from SR 56 to Splinter Ridge Fish and Wildlife Area 
Visitors Center in Jefferson County.  The consultant will be responsible for Right-of-Way 
Plans and Construction Plans.  INDOT will provide a consultant developed survey, 
environmental and geotechnical services.   

 
  Des No. 0012100 
  Estimated Construction Cost: $960,000 
 
 

Proposed Schedule 
 
1. Start Plan Development – June 2003 
 
2. Grade Review Plans due -- 60 days after Start Plan Development 
 
3. Preliminary Field Check Plans due -- 60 days after review of the Grade Review Plans 
 
4. Design Hearing Plans due -- 60 days after the Preliminary Field Check 
 
5. Right-of-Way Plans due -- 60 days after the Preliminary Field Check 
 
6. Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans  
 
7. Final Design Summary due -- 30 days after the hearing requirements have been met. 
 
8. If required, DNR permit application with documentation due 30 days after Design Approval  
 
9. If required, Individual Corps permit application with documentation due thirteen months prior to the 

scheduled ready-for-letting date 
 
10. Final Field Check Plans due -- nine months prior to the scheduled ready-for-letting date 
 
11. Final Check Prints due -- 60 days after the Final Field Check 
 
12. As required, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5 permit 

applications with documentation due seven months prior to the scheduled ready-for-letting date 
 
13. The consultant will keep the tracings until a time four months prior to a scheduled letting. 
 
14. Anticipated Ready for Letting – December 2006 
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ITEM: 30 Bridge Replacement on SR 152 over CSX and IHB Railroad, 3.48 KM north of I-80/94 in 
Lake County. The consultant will be responsible for survey, Right-of-Way Plans and 
Construction Plans.  INDOT will provide environmental and geotechnical services.   

 
  Des No. 0014210  

Estimated Construction Cost: $9,710,000. 
 
 
Proposed Schedule 
 
1. Start Plan Development – June 2003 

2. Structure Size and Type Plans due --60 days after the Notice to Proceed 

3. Preliminary Field Check Plans due -- 60 days after review of the Structure Size and Type Plans 

4. Design Hearing Plans due -- 60 days after the Preliminary Field Check 

5. Right-of-Way Plans due -- 60 days after the Preliminary Field Check 

6. Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans  

7. Preliminary Plans for Final Approval and Design Summary due -- 30 days after the hearing 
requirements have been met. 

8. If required, DNR permit application with documentation due 30 days after Design Approval 

9. If required, Individual Corps permit application with documentation due thirteen months prior to the 
scheduled ready-for-letting date 

10. Final Field Check Plans due -- nine months prior to the scheduled ready-for-letting date 

11. Final Plans due -- 60 days after the Final Field Check 

12. As required, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5 permit 
applications with documentation due seven months prior to the scheduled ready-for-letting date 

13. The consultant will keep the tracings until a time four months prior to a scheduled letting. 

14. Anticipated Ready for Letting – August 2006 
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ITEM: 31 Road Design Services.  Five (5) consultants will be selected to perform Intersection 
Improvement Design, Small Structure Replacement Design, Sight Distance Correction 
Design, Drainage Improvement Design, Road Reconstruction Design, etc., on an as needed 
basis.  Depending upon the qualifications of the selected firms, bridge design work 
associated with road projects may also be included.  Both negotiated lump sum fees and 
cost plus 15% payment methods will be allowed by the contract.  The method of payment 
for each project will be decided by INDOT upon assignment of each project.  The 
consultant will be required to submit a design fee estimate for each project for negotiation 
before a start work notice is issued.  Projects will be assigned over a two-year period.  The 
contract maximum will be $500,000.00. 

 
ITEM: 32 Road Design Services.  Two (2) consultants will be selected to perform Intersection 

Improvement Design, Small Structure Replacement Design, Sight Distance Correction 
Design, Drainage Improvement Design, Road Reconstruction Design, etc., on an as needed 
basis. Both negotiated lump sum fees and cost plus 15% payment methods will be allowed 
by the contract.  The method of payment for each project will be decided by INDOT upon 
assignment of each project.  The consultant will be required to submit a design fee estimate 
for each project for negotiation before a start work notice is issued.  Projects will be 
assigned over a two-year period.  The contract maximum will be $300,000.00. 

 
ITEM: 33 Bridge Design Services.  One (1) consultant will be selected to perform Bridge 

Replacement Design, New Bridge Design, Small Structure Replacement Design, Bridge 
Rehabilitation Design, etc., on an as needed basis.  Both negotiated lump sum fees and cost 
plus 15% payment methods will be allowed by the contract.  The method of payment for 
each project will be decided by INDOT upon assignment of each project.  The consultant 
will be required to submit a design fee estimate for each project for negotiation before a 
start work notice is issued. Projects will be assigned over a two-year period.  The contract 
maximum will be $500,000.00. 

 
ITEM: 34 Open End Signalization.  One (1) consultant will be selected to prepare plans for 

intersection signalization projects.  The projects will be assigned on an as needed basis.  
These will be cost-plus 15% contracts for $200,000.00 with a duration of two (2) years and 
an option to renew for two (2) additional years at the same terms. 
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ITEM: 35 Subsurface Utility Engineering.  One (1) consultant will be selected to perform 
subsurface designating, locating, and mapping services on an as needed basis.  Work 
assignments may include entire projects or spot locations within projects.  The term 
“designate” means to indicate, by marking, the presence and approximate horizontal 
location of a subsurface utility facility using geophysical prospecting techniques.  The term 
“locate” means to obtain an accurate position of a subsurface utility facility (horizontally 
and vertically) by digging a small diameter test hole using a method such as vacuum 
excavation.  The contract will be a statewide negotiated hourly rate contract with a 
$1,000,000.00 maximum.  Projects will be assigned over a two (2) year period. 

 
Surveying work shall be performed by or under the direct supervision of an Indiana 
registered Land Surveyor or an Indiana registered Professional Engineer. 

 

Consultants submitting on this item should submit a complete qualification package as 
appropriate. 
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STATEMENT OF INTEREST 

PROFESSIONAL SERVICES BULLETIN - 2002 - No. 19 
 
Name of Firm: ________________________________________________________________ 
 
Indicate the item number or numbers for which you are expressing interest.  Multiple items may be listed on 
the same form if the requested information is the same.  This form should be duplicated as necessary. 

 
___   ___   ___   ___   ___   ___   ___   ___   ___ 

 
Where will the work pertaining to the above items be performed?  See the notes at the bottom of this page for 
each item. 
 

Office 
Location 

Type of 
Work 

Project Manager Project Engineer Percent 
Complete

     

     

     

     

 
 
Indicate the anticipated types of work to be sub-contracted: 
 
____________________________________________________________________________ 
 
____________________________________________________________________________ 
 
Notes: Office Location - Use the Office Code Number from the Office Address  Listing. 
 
  Type of Work - Indicate what type of work will be performed at different offices.  List the types as 

Road Design, Bridge Design, Survey, etc. 
 
  Project Manager - Name the project manager indicating the office where he/she is located.  When 

listing the offices doing the work, a project manager might not be listed at each office. 
 
  Project Engineer - Name the person responsible for signing the plans or certifying the survey.  This 

person must be registered in Indiana.  A person might not be located in each office. 
 
  Percent Complete - List the percentage of each work type that will be completed in each office. 



 

Page 39 of 46 
PSB 2002 No 19 

CONTRACT BALANCES 
Name of Firm: ___________________________________________________ 
 
For those consultants who currently have active or pending contracts with INDOT, please supply the following 
information for each.  Duplicate this sheet if necessary.  Please include all projects for which you have been selected 
and the estimated contract amounts.  You may include comments concerning projects that are on hold, but the contract 
amounts should still be included in the totals.  Sub-contracted amounts are also to be included in the totals. 
 
Division :   ____Design   ____Toll Road 
(Check one)   ____Land Acquisition  ____Operations Support   
    ____Pre-Eng & Environment  ____Roadway Management 
    ____Planning   ____Other____________  
 Description: 
  Des# (if applicable)_________, Active____ or Pending____ 
  Project # (if applicable) ___________ 
  Route: ________________ 
  Description of work ____________________________________ 
 
 Total or Estimated Contract Amount: $___________, Remaining Amount Unbilled: $__________ 
 
Division :   ____Design   ____Toll Road 
(Check one)   ____Land Acquisition  ____Operations Support   
    ____Pre-Eng & Environment  ____Roadway Management 
    ____Planning   ____Other____________  
 Description: 
  Des# (if applicable)_________, Active____ or Pending____ 
  Project # (if applicable) ___________ 
  Route: ________________ 
  Description of work ____________________________________ 
 
 Total or Estimated Contract Amount: $___________, Remaining Amount Unbilled: $__________ 
  
Division :   ____Design   ____Toll Road 
(Check one)   ____Land Acquisition  ____Operations Support   
    ____Pre-Eng & Environment  ____Roadway Management 
    ____Planning   ____Other____________  
 Description: 
  Des# (if applicable)_________, Active____ or Pending____ 
  Project # (if applicable) ___________ 
  Route: ________________ 
  Description of work ____________________________________ 
 
 Total or Estimated Contract Amount: $___________, Remaining Amount Unbilled: $__________ 
  
  
 

Total Remaining Amount Unbilled for Design Division Contracts: $________(this sheet), $________Total 
 

Total Remaining Amount Unbilled for all INDOT Contracts: $________(this sheet), $________Total 
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STATEMENT OF INTEREST 
PROFESSIONAL SERVICES BULLETIN - 2002 - No. 19 

 
Name of Firm: ________________________________________________________________ 
 
CURRENT TRANSPORTATION PROJECTS - List your current non-INDOT highway transportation projects that 
are being developed by the personnel that would also be working on the INDOT projects included in this Professional 
Services Bulletin.  Copies of this sheet may be used for additional projects. 
 

Project Name Client Construction 
Cost 

% 
Comp. 

Office 
(see 
note) 

Services being provided  (ex. - Survey, Road Design, Bridge Design, Construction 
Inspection, etc.) 
     

 
     

 
     
 
     
 
     
 
     
 
     
 
     
 
     
 
     
 
     
 
     
 
     
 

NOTE: Indicate which office is doing the majority of the work on each project. Use the Office Code Number from the 
Office Address Listing Form. 
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STATEMENT OF INTEREST 
PROFESSIONAL SERVICES BULLETIN - 2002 - No. 19 

 
Name of Firm: ________________________________________________________________ 
 
COMPLETED TRANSPORTATION PROJECTS - List the highway transportation projects that were completed by 
your firm within the last five years.  Only projects completed by the personnel listed on your Listing of Personnel 
Form within this Statement of Interest should be listed.  Copies of this sheet may be used for additional projects. 
 

Project Name Client Construction 
Cost 

Year 
Comp. 

Office 
(see 
note) 

Services provided  (ex. - Survey, Road Design, Bridge Design, Construction Inspection, 
etc.) 
     

 
     

 
     
 
     
 
     
 
     
 
     
 
     
 
     
 
     
 
     
 
     
 
     
 

NOTE: Indicate which office is doing the majority of the work on each project.  Use the Office Code Number from 
the Office Address Listing Form. 
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OFFICE ADDRESS LISTING FORM 
 
Name of Firm : ____________________________________________________________ 
 
OFFICE ADDRESS LISTING - Main Office should be the office that you prefer that we deal with for qualification, 
project, and personnel information. Additional offices may be attached on copies of this sheet. 
 
         Main Office, Office Code - (1) 
 
         Address: Street          _____________________________________ 
 
                  City, State Zip _____________________________________ 
 
                  Telephone, FAX  _____________________________________ 
 
   Main Office will work on INDOT projects. Yes _____ No _____ 
 
 
         Branch Office, Office Code - (2) 
 
         Address: Street          _____________________________________ 
 
                  City, State Zip _____________________________________ 
 
                  Telephone, FAX  _____________________________________ 
 
  Office # 2 will work on INDOT projects. Yes _____ No _____ 
 
 
         Branch Office, Office Code - (3) 
 
         Address: Street          _____________________________________ 
 
                  City, State Zip _____________________________________ 
 
                  Telephone, FAX  _____________________________________ 
 
  Office # 3 will work on INDOT projects. Yes _____ No _____ 
 
 
         Branch Office, Office Code - (4) 
 
         Address: Street          _____________________________________ 
 
                  City, State Zip _____________________________________ 
 
                  Telephone, FAX  _____________________________________ 
 
  Office # 4 will work on INDOT projects. Yes _____ No _____ 
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PERSONNEL SUMMARY FORM 
 
Name of Firm :                                                              
 
List the number of employees at each work location for each Personnel Category available for INDOT 
design and/or survey work. Only full time employees shall be listed. Do not list any employees more than 
once. Employees that are working on non-highway transportation work should be listed as Personnel 
Category - Q. 
 
 

PERSONNEL CATEGORIES MAIN OFFICE BRANCH OFFICES 
  (*)   Personnel Categories Code  Indiana Others 
Principal    
 (A) Registered Professional 
Engineer 

   

 (B) Non-Registered Graduate 
Engineer 

   

 (C)  Registered Land Surveyor    
 (D) Non-Registered Land Surveyor    
 (E)  Non-Engineer/Non-Surveyor    
Project Manager    
 (F)  Registered Professional 
Engineer 

   

 (G) Non-Registered Graduate 
Engineer 

   

 (H) Registered Land Surveyor    
 (I)  Non-Registered Land Surveyor    
 (J) Non-Engineer/Non-Surveyor    
Design Engineers    
 (K) Registered Professional 
Engineer 

   

 (L)  Non-Registered Graduate 
Engineer 

   

Design Technicals - Non-
Engineers 

   

 (M) Other Professionals, Planners, 
etc. 

   

 (N) Engr. Technicians, Draftsman, 
etc. 

   

Surveying Technicals    
 (O) Registered Land Surveyor    
 (P) Surveying Technicals    
Support Personnel    
 (Q) Other Firm Personnel    
Totals    
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LISTING OF PERSONNEL FORM INSTRUCTIONS 
 
 
Provide the requested information for all of the employees that you expect to use on INDOT projects.  
Personnel shall be listed by office, in alphabetical order, starting a new page for each office. 
 
Office Location 
 
Show the Office Location Code at the top of each page from the Office Address Listing Form. 
 
1. Name 
 
Names shall be listed in alphabetical order by last name.  Only full time employees shall be listed.  No 
employee shall be listed for more than one office.  Employees who work in more than one office shall be 
listed only for the office in which the most time is spent. 
 
Personnel Category 
 
Show the Personnel Category Code (A through Q) as shown at the left of each Personnel Category 
Description from the Personnel Summary Form.  Indicate only one Personnel Category for each employee. 
If more than one Personnel Category applies to an employee, indicate the category in which the employee is 
expected to devote the most time. Employees listed under Personnel Category "Q" do not need to be listed. 
 
Years of Experience 
 
For each employee indicate the number of years of experience with your firm and the total number of years 
of experience. 
 
2.a. Project 
 
List the project that each employee spent the most time on last year. 
 
2.b. Type of Work 
 
For each employee list the principle type of work performed, bridge design, road design, site design, 
drafting, survey, environmental, right-of-way engineering, others, etc.  
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Listing of Personnel Form 
 
Name of Firm: _____________________________________  Office Location: ____ 
 
1. Name - Last, First Personnel Category Years of  Experience 
 (List in alphabetical order) Category Your Firm Total 
2.a. Project    b. Type of Work   
1.    
2.a.    b.   
1.    
2.a.    b.   
1.    
2.a.    b.   
1.    
2.a.    b.   
1.    
2.a.    b.   
1.    
2.a.    b.   
1.    
2.a.    b.   
1.    
2.a.    b.   
1.    
2.a.    b.   
1.    
2.a.    b.   
1.    
2.a.    b.   
1.    
2.a.    b.   
1.    
2.a.    b.   
1.    
2.a.    b.   
1.    
2.a.    b.   
1.    
2.a.    b.   
1.    
2.a.    b.   
1.    
2.a.    b.   
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STATEMENT OF INTEREST 
 PROFESSIONAL SERVICES BULLETIN - 2002 - No. 19 
 
Name of Firm: ________________________________________________________________ 
 
In the spaces below, list the projects that your firm would like to be considered for in the order of 
preference.  From the left to right, list the top ten item numbers of the projects that you are responding to.  
It is not necessary that ten items be indicated. 
 
   _____  _____  _____  _____  _____  _____  _____  _____  _____  _____ 
      1st    2nd    3rd    4th     5th     6th     7th        8th      9th     10th 
 
In the space below, include comments as to your selection of preferences.  Reasons could include: areas 
of expertise, work load in certain areas, past experience, etc. 
 
COMMENTS: _________________________________________________________________ 
 
______________________________________________________________________________ 
 
______________________________________________________________________________ 
 
______________________________________________________________________________ 
 
______________________________________________________________________________ 
 
______________________________________________________________________________ 
 
______________________________________________________________________________ 
 
______________________________________________________________________________ 
 
______________________________________________________________________________ 
 
______________________________________________________________________________ 
 
______________________________________________________________________________ 
 
______________________________________________________________________________ 
 
______________________________________________________________________________ 
 
______________________________________________________________________________ 
 
______________________________________________________________________________ 
 
______________________________________________________________________________ 
 
 
 




